
 
 

Town of Ipswich, MA 
Utilities Department 

AMI Replacement Project 
 
 

NEW SCHEDULE – Updated Friday June 4, 2021 
 

Table 1: Project Dates and Milestones 
 

Milestone Date Time 

RFP Issued 5/12/2021  

Statement of Intent Due 5/19/2021  

Candidates Forum 5/20/2021 12 PM 

NDA Due No Later Than 5/27/2021  

All Inquiries Due 5/27/2021 12 PM 

Responses to Inquiries Due 6/10/2021 12 PM 

Proposals and Pricing Due 7/15/2021 12 PM 

Finalist Presentations August 2021  

Contract Awarded (Est.) September 2021  

System Design Finalized Fall 2021  

First Article Testing January 2022  

First order (33%) submitted February 2022  

Subsequent order (33%) July 2022  

Final order (33%) July 2023  

 
 
 
 
 
 
 
 
 
 
 



 
 

Town of Ipswich, MA 
Utilities Department 

AMI Replacement Project 
 
 

ORIGINAL SCHEDULE – RFP Released Thursday May 6, 2021 
 

Table 1: Project Dates and Milestones 
 

Milestone Date Time 

RFP Issued 5/12/2021  

Statement of Intent Due 5/19/2021  

Candidates Forum 5/20/2021 12 PM 

NDA Due No Later Than 5/27/2021  

All Inquiries Due 5/27/2021 12 PM 

Responses to Inquiries Due 6/10/2021 12 PM 

Proposals and Pricing Due 6/24/2021 12 PM 

Finalist Presentations July 2021  

Contract Awarded (Est.) August 2021  

System Design Finalized Fall 2021  

First Article Testing January 2022  

First order (33%) submitted February 2022  

Subsequent order (33%) July 2022  

Final order (33%) July 2023  

 
 
 
 
 


